
Vendor ID: 2406   WILDCAT CONSTRUCTION CO., INC.Contract ID:

Est Number:

4719X          

0019 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 06.03.2016

Contract Location:

 

Contractor:

WILDCAT CONSTRUCTION CO., INC.

2244 NW BRICKYARD RD

PO BOX 750075

 

Date Awarded: 01.12.2015

01.28.2015

02.23.2015

Date Let:

KEARNEY SOUTH PLATTE RIVER BR.

12.18.2014

Estimate Type: PROG

Phone:

(785)233-1400

Escrow Agent:

 

Surety Co:

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

TOPEKA  KS  66675-0075

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.23.2015

Date Project Completion:

Counties

BUFFALO

KEARNEY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42719  000 STP-44-2(109) 044 48.40 48.59 GRAD CULV BR GDRL
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Nebraska Department of Roads Date: 06.03.2016

$4,984,725.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,422,424.68 $3,018,546.46 $403,878.22
Stockpiled Materials $23,876.00 $28,865.00 $-4,989.00

Gross Earnings $3,446,300.68 $3,047,411.46 $398,889.22
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,446,300.68 $3,047,411.46 $398,889.22

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,446,300.68 $3,047,411.46 $398,889.22

$.00 $.00 $.00

69%

% Time Comp

% Dollar Comp

63%

$4,984,725.50

06.01.2016 06.01.2016

06.01.2016

Nordhues, Bob

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

06.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      20,000.00 1.000 20,000.00

1.000 20,000.00

0.500 10,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,300.00 1.000 2,300.00

1.000 2,300.00

0.500 1,150.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1033.00      1,800.00 6.580 11,844.00

6.580 11,844.00

3.290 5,922.00

0.000 0.00

0003

STA ROADWAY GRADING
0003 

1102.00      26.00 854.000 22,204.00

854.000 22,204.00

437.000 11,362.00

0.000 0.00

0004

SY  REMOVE ASPHALT SURFACE
0004 

7017.00      5.00 653.000 3,265.00

653.000 3,265.00

490.000 2,450.00

0.000 0.00

0005

LF  REMOVE GUARDRAIL
0005 

L019.13      7.50 2,334.000 17,505.00

2,334.000 17,505.00

2,334.165 17,506.24

0.000 0.00

0006

SY  EROSION CONTROL, CLASS 1D
0006 

L022.11      7.50 1,669.000 12,517.50

1,669.000 12,517.50

802.000 6,015.00

0.000 0.00

0007

LF  FABRIC SILT FENCE-LOW POROSITY
0007 

Contracted 89,635.50

Current 89,635.50

In place 54,405.24

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      25,000.00 1.000 25,000.00

1.000 25,000.00

0.500 12,500.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

4004.50      3.70 2,640.000 9,768.00

2,640.000 9,768.00

1,320.000 4,884.00

0.000 0.00

0009

LB  CAST IRON GRATE AND FRAME
0009 

4050.01      19.00 94.000 1,786.00

94.000 1,786.00

42.000 798.00

0.000 0.00

0010

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0010 

4105.59      1,000.00 5.200 5,200.00

5.200 5,200.00

2.600 2,600.00

0.000 0.00

0011

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0011 

4155.50      1.70 460.000 782.00

460.000 782.00

230.000 391.00

0.000 0.00

0012

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0012 

4360.18      380.00 4.000 1,520.00

4.000 1,520.00

2.000 760.00

0.000 0.00

0013

EACH18" METAL FLARED-END SECTION
0013 

P402.18      23.00 210.000 4,830.00

210.000 4,830.00

99.000 2,277.00

0.000 0.00

0014

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0014 

Contracted 48,886.00

Current 48,886.00

In place 24,210.00

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 92+00.00

0030.60      330,000.00 1.000 330,000.00

1.000 330,000.00

1.000 330,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

3050.15      480.00 211.400 101,472.00

211.400 101,472.00

89.450 42,936.00

0.000 0.00

0016

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0016 

3051.10      1.60 35,535.000 56,856.00

35,535.000 56,856.00

15,346.000 24,553.60

0.000 0.00

0017

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0017 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0018

LS  ABUTMENT NO.1 EXCAVATION
0018 

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0019

LS  ABUTMENT NO.2 EXCAVATION
0019 

6004.48      490.00 36.700 17,983.00

36.700 17,983.00

11.700 5,733.00

0.000 0.00

0020

CF  BRIDGE JOINT NOSING
0020 

6005.37      46.00 233.300 10,731.80

233.300 10,731.80

110.850 5,099.10

0.000 0.00

0021

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0021 

6005.65      2,050.00 48.000 98,400.00

48.000 98,400.00

36.000 73,800.00

6.000 12,300.00

0022

EACHEXPANSION BEARING, PTFE TYPE
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.56      4.00 4,469.000 17,876.00

4,469.000 17,876.00

1,433.610 5,734.44

0.000 0.00

0023

SY  BRIDGE DECK GROOVING
0023 

6009.95      1,700.00 80.200 136,340.00

0.000 0.00

0.000 0.00

0.000 0.00

0024

CY  CLASS 47B-HE-5000 CONCRETE FOR BRIDGE
0024 

6010.22      450.00 29.700 13,365.00

29.700 13,365.00

15.350 6,907.50

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0025 

6010.26      860.00 1,309.700 1,126,342.00

1,309.700 1,126,342.00

566.150 486,889.00

3.995 3,435.70

0026

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0026 

6030.00      1,200,000.00 1.000 1,200,000.00

1.000 1,200,000.00

1.000 1,200,000.00

0.195 234,000.00

0027

EACHPREPARATION OF BRIDGE AT STATION

92+00.00

0027 

6052.51      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0028

LS  ACCESS BRIDGE

AT STA. 92+00.00 LT

0028 

6052.52      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0029

LS  ACCESS BRIDGE

AT STA. 92+00.00 RT

0029 

6100.00      2,000.00 16.000 32,000.00

16.000 32,000.00

8.000 16,000.00

0.000 0.00

0030

EACHFLOOR DRAINS
0030 

6104.00      23.00 750.000 17,250.00

750.000 17,250.00

27.750 638.25

27.750 638.25

0031

TON BROKEN CONCRETE RIPRAP
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.70 316,890.000 538,713.00

316,890.000 538,713.00

151,955.667 258,324.65

3,849.334 6,543.87

0032

LB  EPOXY COATED REINFORCING STEEL
0032 

6139.50      50.00 52.000 2,600.00

52.000 2,600.00

38.597 1,929.85

0.000 0.00

0033

SY  SUBSURFACE DRAINAGE MATTING
0033 

6139.61      91.00 396.000 36,036.00

396.000 36,036.00

0.000 0.00

0.000 0.00

0034

SF  CARBON FIBER REINFORCED POLYMER
0034 

6200.00      120.00 600.000 72,000.00

600.000 72,000.00

276.600 33,192.00

0.000 0.00

0035

LF  CONCRETE PILING
0035 

6510.60      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0036

LS  BRIDGE SHORING
0036 

6614.10      10,000.00 48.000 480,000.00

48.000 480,000.00

36.000 360,000.00

9.000 90,000.00

0037

EACHTEMPORARY SUPPORTS
0037 

6617.25      180.00 635.000 114,300.00

635.000 114,300.00

313.332 56,399.76

43.290 7,792.20

0038

SF  CONCRETE REPAIR
0038 

6801.28      41.00 550.000 22,550.00

550.000 22,550.00

0.000 0.00

0.000 0.00

0039

LF  CRACK EPOXY INJECTION
0039 

8091.00      56.00 260.000 14,560.00

260.000 14,560.00

195.000 10,920.00

0.000 0.00

0040

CY  GRANULAR BACKFILL
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.28      1,700.00 0.000 0.00

80.200 136,340.00

66.833 113,616.10

13.366 22,722.20

4001

CY  CLASS 47BD-5000 CONCRETE FOR BRIDGE

Revised

4001 

Contracted 4,454,374.80

Current 4,454,374.80

In place 3,047,673.25

This Estimate 379,932.22

GROUP 6 BRIDGE AT STA. 92+00.00

GROUP 7 GUARDRAIL

0030.70      1,650.00 1.000 1,650.00

1.000 1,650.00

1.000 1,650.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

7011.20      24.00 162.500 3,900.00

162.500 3,900.00

87.500 2,100.00

0.000 0.00

0042

LF  W-BEAM GUARDRAIL
0042 

7020.00      2,400.00 4.000 9,600.00

4.000 9,600.00

2.000 4,800.00

0.000 0.00

0043

EACHBRIDGE APPROACH SECTIONS
0043 

7024.27      2,400.00 4.000 9,600.00

4.000 9,600.00

2.000 4,800.00

0.000 0.00

0044

EACHGUARDRAIL END TREATMENT, TYPE II
0044 

9188.50      58.00 387.000 22,446.00

387.000 22,446.00

214.049 12,414.84

0.000 0.00

0045

SY  SURFACING UNDER GUARDRAIL
0045 

Contracted 47,196.00

Current 47,196.00

In place 25,764.84

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 4,240.000 2,120.00

4,240.000 2,120.00

4,800.000 2,400.00

252.000 126.00

0046

BDAYBARRICADE, TYPE II
0046 

0001.10      1.00 3,574.000 3,574.00

3,574.000 3,574.00

3,728.000 3,728.00

210.000 210.00

0047

BDAYBARRICADE, TYPE III
0047 

0001.90      0.40 53,648.000 21,459.20

53,648.000 21,459.20

19,849.000 7,939.60

1,050.000 420.00

0048

EACHSIGN DAY
0048 

0002.28      0.40 10,250.000 4,100.00

10,250.000 4,100.00

0.000 0.00

0.000 0.00

0049

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0049 

0002.30      0.40 3,550.000 1,420.00

3,550.000 1,420.00

3,069.000 1,227.60

0.000 0.00

0050

LF  PAVEMENT MARKING REMOVAL
0050 

0002.44      0.35 13,700.000 4,795.00

13,700.000 4,795.00

14,617.000 5,115.95

0.000 0.00

0051

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0051 

0002.47      0.15 13,700.000 2,055.00

13,700.000 2,055.00

13,248.000 1,987.20

0.000 0.00

0052

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0052 

0003.10      300.00 10.000 3,000.00

10.000 3,000.00

2.000 600.00

1.000 300.00

0053

DAY FLAGGING
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.50      35.00 3,000.000 105,000.00

3,000.000 105,000.00

2,437.000 85,295.00

0.000 0.00

0054

LF  CONCRETE PROTECTION BARRIER
0054 

0003.56      5.00 400.000 2,000.00

400.000 2,000.00

800.000 4,000.00

0.000 0.00

0055

LF  RELOCATE CONCRETE PROTECTION BARRIER
0055 

0003.70      350.00 4.000 1,400.00

4.000 1,400.00

4.000 1,400.00

0.000 0.00

0056

EACHTEMPORARY RUMBLE STRIP
0056 

0003.74      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0057

EACHTEMPORARY TRAFFIC SIGNAL
0057 

0005.10      90.00 530.000 47,700.00

530.000 47,700.00

353.000 31,770.00

21.000 1,890.00

0058

DAY TRAFFIC CONTROL MANAGEMENT
0058 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

555.000 1,110.00

0.000 0.00

0059

HOURTRAINING
0059 

0030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0060

LS  MOBILIZATION
0060 

7019.50      17,500.00 2.000 35,000.00

2.000 35,000.00

2.000 35,000.00

0.000 0.00

0061

EACHIMPACT ATTENUATOR
0061 

9110.01      70.00 20.000 1,400.00

20.000 1,400.00

0.000 0.00

0.000 0.00

0062

HOURRENTAL OF LOADER, FULLY OPERATED
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      70.00 20.000 1,400.00

20.000 1,400.00

2.000 140.00

0.000 0.00

0063

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0063 

9110.07      68.00 20.000 1,360.00

20.000 1,360.00

6.000 408.00

0.000 0.00

0064

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0064 

9110.27      130.00 20.000 2,600.00

20.000 2,600.00

0.000 0.00

0.000 0.00

0065

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0065 

L022.90      7.50 300.000 2,250.00

300.000 2,250.00

300.000 2,250.00

0.000 0.00

0066

LF  TEMPORARY SILT FENCE
0066 

L860.50      70,000.00 1.000 70,000.00

1.000 70,000.00

0.800 56,000.00

0.300 21,000.00

0067

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0067 

Contracted 344,633.20

Current 344,633.20

In place 270,371.35

This Estimate 23,946.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,984,725.50

Current 4,984,725.50

In place 3,422,424.68

This Estimate 403,878.22
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.18      18" METAL FLARED-END SECTION

Project 42719  000   

Prpsl Line Nbr 0013

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0188745   

18" FES

4.00 807.00S.P. Initial Payment0008

0188745   

18" FES

-2.00 -403.50S.P. Adjustment0014

$403.50Total for stockpile nbr 1: 2.00

$403.50Total for proposal line nbr 0013: 2.00

$403.50Total for item code 4360.18: 2.00

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 42719  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

36063     

Bearing Devices

42.00 34,923.00S.P. Initial Payment0008

36063     

Bearing Devices

-18.00 -14,967.00S.P. Adjustment0008

36063     

Bearing Devices

-6.00 -4,989.00S.P. Adjustment0017

36063     

Bearing Devices

-6.00 -4,989.00S.P. Adjustment0019

$9,978.00Total for stockpile nbr 1: 12.00

$9,978.00Total for proposal line nbr 0022: 12.00

$9,978.00Total for item code 6005.65: 12.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42719  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91518112  

Epoxy Rebar

30,967.00 19,199.54S.P. Initial Payment0008

91518112  

Epoxy Rebar

-12,742.00 -7,900.04S.P. Adjustment0008

91518112  

Epoxy Rebar

-18,225.00 -11,299.50S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6139.50      SUBSURFACE DRAINAGE MATTING

Project 42719  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

00188745  

Drainage Matting W/4" PVC

39.40 473.19S.P. Initial Payment0008

00188745  

Drainage Matting W/4" PVC

-12.597 -151.29S.P. Adjustment0008

00188745  

Drainage Matting W/4" PVC

-13.403 -160.97S.P. Adjustment0017

$160.93Total for stockpile nbr 1: 13.40

$160.93Total for proposal line nbr 0033: 13.40

$160.93Total for item code 6139.50: 13.40

Vendor ID: 2406   WILDCAT CONSTRUCTION CO., INC.Contract ID:

Est Number:

4719X          

0019 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 06.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6200.00      CONCRETE PILING

Project 42719  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

8229      

Conc. Piling

600.00 22,848.00S.P. Initial Payment0008

8229      

Conc. Piling

-276.60 -10,532.93S.P. Adjustment0013

$12,315.07Total for stockpile nbr 1: 323.40

$12,315.07Total for proposal line nbr 0035: 323.40

$12,315.07Total for item code 6200.00: 323.40

Item Cd Item Desc

P402.18      18" CULVERT PIPE, TYPE 3,4,5 OR 6

Project 42719  000   

Prpsl Line Nbr 0014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

00188745  

18" Drainage Pipe

196.00 2,058.00S.P. Initial Payment0008

00188745  

18" Drainage Pipe

-99.00 -1,039.50S.P. Adjustment0014

$1,018.50Total for stockpile nbr 1: 97.00

$1,018.50Total for proposal line nbr 0014: 97.00

$1,018.50Total for item code P402.18: 97.00

$23,876.00Total remaining for contract:




